QUANTITY SHEET 3

STATE OF VERMONT
AGENCY OF TRANSPORTATION

SUMMARY OF ESTIMATED QUANTITIES

	EROSION CONTROL	GOV'T NON-PARTIC.	FULL CE	TRAINING	BRIDGE	ROADWAY	QUANTITIES GRAND TOTAL	UNIT	ITEMS	ITEM NO.	ROUNDING
						1	1	LS	SPECIAL PROVISION (VEHICLE SIGNAL HEADS, LED) (US ROUTE 7 @ PROSPECT PKWY.)	900.645	-
						2100	2100	SY	SPECIAL PROVISION (HAND-PLACED BITUMINOUS CONCRETE MATERIAL, DRIVES)	900.675	19.9
			CHANGE ORDERS								
			LIN								
			9000			1100	1100	LF	DURABLE 24" STOP BAR TY I TAPE SA/CO 001 DTD 7/5/11	646.481	
			9005			325	325	SF	TRAFFIC SIGNS TY A SA/CO 002 DTD 8/08/11 (MOD) STREET SIGNS	675.20	
			9010			200	200	SF	DETECTABLE WARNING SIRFACES SA/CO 003 DTD 10/13/11 (MOD) (SURPLUS MATERIAL) (STAINLESS YELLOW)	618.30	
			0040			66,856	66,857	LU	PRICE ADJUSTMENT ASPHALT CEMENT (N.A.B.I.)	406.50	
			0255			45,354.48	45,354.48	LU	PRICE ADJUSTMENT FUEL (N.A.B.I.) (CHANGE ORDER 004) DTD 01/04/2012	690.50	
			0240			65.00	65.00	EACH	REMOVING SIGNS	675.50	
			9015			63.00	63.00	SF	TRAFFIC SIGNS TYPE A (HEAVY GUAGE STREET SIGNS)	675.20	
			9020			24.00	24.00	EACH	SUPPLEMENTAL AGREEMENT (SIGN BRACKETS-SINGLE) (HEAVY DUTY)	900.520	
			9025			10.00	10.00	EACH	SUPPLEMENTAL AGREEMENT (SIGN BRACKETS-DOUBLE) (HEAVY DUTY)	900.520	
			9030			1	1	LS	TRAFFIC CONTROL (SIGN REPLACEMENT WORK) SA/CO 005DTD 10/12/2012	641.10	

DETAILED SUMMARY OF QUANTITIES

QUANTITIES	UNIT	ITEMS
@$13.20/LF		
@19.25/SF		
@22.00/SF		
@$1/LU		
@$1/LU		
@$6.00/EACH		
@$28.18/SF		
@$34.50/EACH		
@$29.90/EACH		
@$500.00/LS		

DETAILED SUMMARY OF QUANTITIES

QUANTITIES	UNIT	ITEMS

PROJECT NAME: BURLINGTON (CLASS I)
PROJECT NUMBER: STP 2721(1)

FILE NAME: 07d206.dgn
PROJECT LEADER: CDL
DESIGNED BY: BMB
QUANTITY SHEET #3

PLOT DATE: 18-APR-2014 13:51
DRAWN BY: BMB
CHECKED BY: EPD
SHEET 10 OF 70