STATE OF VERMONT
AGENCY OF TRANSPORTATION

QUANTITY SHEET 3

SUMMARY OF ESTIMATED QUANTITIES										TOTALS			DESCRIPTIONS				DETAILED SUMMARY OF QUANTITIES		
					ROADWAY	TRAINING	EROSION CONTROL	DRDGE	MISCELLANEOUS ITEMS	GRAND TOTAL	FINAL	UNIT	ITEMS	FOR INVOICE	ROUND		QUANTITIES	UNIT	TOWS
							~~[illegible]~~			~~[illegible]~~	5008.5	CM	GRUBBING MATERIAL	651.40					
							1			1	1	LS	EPSC PLAN	652.10					
							199			199	33	HR	MONITORING EPSC PLAN	652.20					
							1			1	0	LU	MAINTENANCE OF EPSC P. (IN LIN A B.L)	652.20					
							~~[illegible]~~			~~[illegible]~~	4473	SM	TEMPORARY EROSION MATTING	653.20					
							50			50	4.22	CM	TEMPORARY STONE CHECK DAM, TYPE	653.25					
							40			40	16.82	CM	VEHICLE TRACKING PAD	653.25					
							5			5	0	EACH	INLET PROTECTION DEVICE, TYPE I	653.40					
							4			4	2	EACH	FILTER BAG	653.40					
							800			800	673.5	M	BARRIER FENCE	653.50					
					17					17	17	EACH	REMOVING SIGNS	675.60					
					~~19~~ 13					~~19~~ 13	13	EACH	ERECTING SALVAGED SIGNS	675.60					
					2					2	2	EACH	REMOVAL OF EXISTING DELINEATOR	676.12					
					1					1	5009.17	LU	PRICE ADJUSTMENT, FUEL (IN A B.L)	800.60					
					1					1	0	LU	S.A. - ARRA WAGE ADJUSTMENT (SA/CO #2 DATED 3-10-10)	900.550-					
									5000	5000	1993.95	DL	SPECIAL PROVISION (FIELD OFFICE TELEPHONE) (IN A B.L)	900.615					
					1					1	1	LS	SPECIAL PROVISION (TRAFFIC CONTROL, ALL-INCLUSIVE)	900.615					
					1					1	1	LS	S.A. FLASH FLOOD REPAIR LABOR & EQUIPMENT HOURS (SA/CO # 8 DATED 10-5-10)	900.54-					

QUANTITY SHEET #3

PROJECT NAME: EAST MONTPELIER
PROJECT NUMBER: STP 037-2(9)

FILE NAME: VAOT quant 78f200.dgn
PROJECT LEADER: K. HIGGINS
DESIGNED BY: J. LACROIX
st200qt3.l

PLOT DATE: 6-JUL-2009
DRAWN BY: K. PELLETT
CHECKED BY: J. LACROIX
SHEET 6 OF 67