APPROVED
By Jim Wild at 8:41 am, Jun 02, 201 GJ

| JP. CARRARA & SONS INC. Non-Conformance Report - 4
S A RV o N P

PI'EI:I'I.’:’. o Fl'ﬁt-"E"EE 'l{l'll'llft']FI'L"'N 5 Date Sub[l].ill{:d: TuﬂSda};‘ ME}J J-U, 2[}]6
2964 UGASE GTR : o
{ i e e Job Name/No.: Weston / #23477
Fomd(BLEY LEHE 014 - 1
Piece Mark #'s: W-AS4 (1)
l Ooublc—Tees Hellow—LCoie Floank Flul Paonels Pfﬂdllﬂiﬂﬂ Dﬂtﬂ‘ 5}}91,1'-1“ lﬁ
LA Feis (irexe HEERT SAriei QA Inspector, Co.: Arma Anderson, Pennoni
ABC Components Sradivm Corpanents Total Precast Comgonents

s Posi-pour inspectinn of the unit identified that the sleeves were cast 2-1/4" closer to the obtuse corner of the slab
than indicated on the fabrication drawings - scc attached as-built detail.

P Production personnel and the subsequent QC/QA checks incorrectly used the parallel distance off of the
side wall to locate the sleeves rather than the end of the unit. The offset of the side wall from the end
wall is 2-1/4" af the 6" location of the sleeves - see dimensioning in RED on the attached as-built detail.

P- The as-built locations of the AS4(1) sleeves shall be coordinated with the CIP anchor dowels. Unit
ASA(2) will have the correct sleeve locations. The installer shall be made aware that units AS4(1) and
AS4(2) will no longer be interchangeable and must be located per the atlached framing plan.
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