



**PHASE III TRAFFIC CONTROL FOR  
ENTRANCE RAMP FROM I-91 NB**

**TRAFFIC PHASING PLAN**

**PHASE 1**  
 CLOSE I-89 SOUTHBOUND (SB) PASSING LANE FOR WORK  
 MERGE ALL I-89 SB TRAFFIC TO THE I-89 SB DRIVING LANE  
 ALLOW THE I-91 NB OFF-RAMP TRAFFIC TO CONTINUE ALONG RAMP AND MERGE INTO I-89 SB DRIVING LANE  
 UTILIZE TEMPORARY TRAFFIC CONTROL SHEETS #1 THRU #4; AS WELL AS MUTCD TYPICAL APPLICATION #44

**PHASE 2**  
 CLOSE I-89 SB DRIVING LANE FOR WORK  
 MERGE I-89 SB DRIVING LANE INTO I-89 SB PASSING LANE  
 ALLOW THE I-91 NB OFF-RAMP TRAFFIC TO CONTINUE ALONG RAMP AND MERGE INTO I-89 SB DRIVING LANE  
 UTILIZE TEMPORARY TRAFFIC CONTROL SHEETS #1 THRU #4; AS WELL AS MUTCD TYPICAL APPLICATION #44

**PHASE 3**  
 CLOSE I-91 NB OFF-RAMP FOR WORK  
 MERGE ALL I-89 SB TRAFFIC TO THE I-89 SB PASSING LANE  
 MOVE TRAFFIC FROM I-91 NB OFF-RAMP TO I-89 SB DRIVING LANE  
 UTILIZE TEMPORARY TRAFFIC CONTROL SHEETS #1 THRU #4; AS WELL AS MUTCD TYPICAL APPLICATION #44

PROJECT NAME:	HARTFORD
PROJECT NUMBER:	IM 089-1(60)
FILE NAME: /IIA306/DESIGN/DIA306TRF.DGN	PLOT DATE: 25-JUL-2013
PROJECT LEADER: P.PELOQUIN	DRAWN BY: P. BEYOR
DESIGNED BY: P. PELOQUIN	CHECKED BY: P. PELOQUIN
TEMPORARY TRAFFIC CONTROL SHEET #6	SHEET 10 OF 10