

# QUANTITY SHEET 3

SUMMARY OF ESTIMATED QUANTITIES										TOTALS		DESCRIPTIONS				DETAILED SUMMARY OF QUANTITIES					
										ROADWAY (PRINCIPAL ARTERIAL)	FULL C.E. ITEMS (PR ARTERIAL)	GRAND TOTAL	FINAL	UNIT	ITEMS	ITEM NUMBER	ROUND	QUANTITIES	UNIT	ITEMS	
										25200		25200	28513	LF	TEMPORARY 4 INCH WHITE LINE, PAINT	646.602	260				
										21400		21400	25384	LF	TEMPORARY 4 INCH YELLOW LINE, PAINT	646.612	226				
										600		600	0	LF	TEMPORARY 6 INCH WHITE LINE, PAINT	646.622	42				
										380		380	0	LF	TEMPORARY 6 INCH YELLOW LINE, PAINT	646.632	24				
										600		600	358	LF	TEMPORARY 24 INCH STOP BAR, PAINT	646.682	30				
										190		190	180	EACH	TEMPORARY LETTER OR SYMBOL, PAINT	646.692	-				
										100		100	30	LF	TEMPORARY CROSSWALK MARKING, PAINT	646.702	6				
										550		550	794	EACH	LINE STRIPING TARGETS	646.76	EST.				
										610		610	720	LF	PAINTED CURB	646.81	10				
										1770		1770	1450	SF	PAINTED ISLAND	646.82	22				
										15		15	0	SY	GEOTEXTILE UNDER STONE FILL	649.31	2				
										35		35	128	LB	SEED	651.15	EST.				
										250		250	560	LB	FERTILIZER	651.18	EST.				
										1		1	0.91	TON	AGRICULTURAL LIMESTONE	651.20	EST.				
										1		1	1.49	TON	HAY MULCH	651.25	EST.				
										25		25	1.8	CY	TOPSOIL	651.35	EST.				
											COD *002 100	<del>500</del> 100	500 100	0	SY	TEMPORARY EROSION MATTING	653.20	-			
										240		240	243.3	SF	TRAFFIC SIGNS, TYPE A	675.20	1.66				
										590		590	661	LB	TUBULAR STEEL SIGN POST	675.33	3				
										450		450	432	LF	SQUARE TUBE SIGN POST AND ANCHOR	675.341	-				
										6		6	6	EACH	FOUNDATION FOR TUBULAR STEEL POST	675.43	-				
										68		68	70	EACH	REMOVING SIGNS	675.50	-				
										10		10	13	EACH	ERECTING SALVAGED SIGNS	675.60	-				
										20		20	20	EACH	DELINEATOR WITH STEEL POST	676.10	-				
										20		20	0	EACH	REMOVAL OF EXISTING DELINEATOR	676.12	-				
										1		1	1	EACH	TRAFFIC CONTROL SIGNAL SYSTEM, INTERSECTION	678.15	-				
										1		1	0	LU	PRICE ADJUSTMENT, FUEL (N.A.B.I.)	690.50	-				
										440		440	503.8	SY	SPECIAL PROVISION (HAND-PLACED BITUMINOUS CONCRETE MATERIAL, DRIVES)	900.675	6				
										50		50	0	TON	SPECIAL PROVISION (BITUMINOUS CONCRETE PAVEMENT SURFACE PREPARATION, TYPE I)	900.680	EST.				
										3380		3380		TON	SPECIAL PROVISION (MATERIAL TRANSFER VEHICLE)	900.680	35				
										390		390		CWT	SPECIAL PROVISION (EMULSIFIED ASPHALT) (RS-1H OR CRS-1H)	900.683	5				
											COD *002	18600	18600	1210	SY	SUPPLEMENTAL AGREEMENT (FIBERLOCK)	900.575				
											COD *004	10	10	5.7	CY	CONCRETE, CLASSIC	541.30				

PROJECT NAME: WEATHERSFIELD  
PROJECT NUMBER: NH 2948(I)  
FILE NAME: p12b126.dgn  
PROJECT LEADER: PTS  
DESIGNED BY: NULL  
IPARM FILE NAME: p12B126\_214  
PLOT DATE: 2/7/2013  
DRAWN BY: SNG  
CHECKED BY: PTS  
SHEET 214 OF 234