

QUANTITY SHEET 2

| SUMMARY OF ESTIMATED QUANTITIES | | | | | | | | | | TOTALS | | DESCRIPTIONS | | | | DETAILED SUMMARY OF QUANTITIES | | | |
|---------------------------------|--|--|--|--|--|--|--|---------|-----------------|-----------------|-------------|--------------|------|--|-------------|--------------------------------|------------|------|-------|
| | | | | | | | | ROADWAY | EROSION CONTROL | FULL C.E. ITEMS | GRAND TOTAL | FINAL | UNIT | ITEMS | ITEM NUMBER | ROUND | QUANTITIES | UNIT | ITEMS |
| | | | | | | | | | 30 | | 30 | 12.7 | CY | VEHICLE TRACKING PAD | 653.35 | | | | |
| | | | | | | | | | 350 | | 350 | 475 | LF | PROJECT DEMARCATION FENCE | 653.55 | | | | |
| | | | | | | | | 90 | | | 90 | 82.6 | CY | SPECIAL PROVISION (COARSE AGGREGATE BACKFILL) | 900.608 | | | | |
| | | | | | | | | 13 | | | 13 | 13 | EACH | SPECIAL PROVISION (ROCK ANCHOR TESTING) | 900.620 | | | | |
| | | | | | | | | 350 | | | 350 | 519.7 | LF | SPECIAL PROVISION (ROCK ANCHOR) | 900.640 | | | | |
| | | | | | | | | 312 | | | 312 | 433.0 | LF | SPECIAL PROVISION (ROCK DOWELING) | 900.640 | | | | |
| | | | | | | | | 1260 | | | 1260 | 1078.3 | LF | SPECIAL PROVISION (SOIL ANCHOR) | 900.640 | | | | |
| | | | | | | | | 1 | | | 1 | 0 | LS | SPECIAL PROVISION (TRAFFIC CONTROL, ALL-INCLUSIVE) | 900.645 | | | | |
| | | | | | | | | 1 | | | 1 | 5926 | LU | SPECIAL PROVISION (INCENTIVE/DISINCENTIVE)(N.A.B.I.) | 900.650 | | | | |
| | | | | | | | | 1 | | | 1 | 0 | LU | SPECIAL PROVISION (MAT DENSITY PAY ADJUSTMENT, SMALL QUANTITY)(N.A.B.I.) | 900.650 | | | | |
| | | | | | | | | 1 | | | 1 | 0 | LU | SPECIAL PROVISION (MIXTURE PAY ADJUSTMENT)(N.A.B.I.) | 900.650 | | | | |
| | | | | | | | | 2500 | | | 2500 | 3136 | SF | SPECIAL PROVISION (WIRE MESH SLOPE STABILIZATION SYSTEM) | 900.670 | | | | |
| | | | | | | | | 60 | | | 60 | 78.7 | SY | SPECIAL PROVISION (GEOMEMBRANE LINER) | 900.675 | | | | |
| | | | | | | | | 40 | | | 40 | 41.83 | TON | SPECIAL PROVISION (BITUMINOUS CONCRETE PAVEMENT, SMALL QUANTITY) | 900.680 | | | | |
| | | | | | | | | | | | 0 | 1 | LS | S.P. (TRAFFIC CONTROL, ALL INC.) (INCREASE DETOUR SIGNAGE) COD#2 | 900.645 | | | | |
| | | | | | | | | | | | 0 | 1 | LS | S.P. (STRUCTURE EXC.) COD #3 | 900.545 | | | | |
| | | | | | | | | | | | 0 | 1 | LS | S.P. (SOIL ANCHOR ROD CUTTING) COD #4 | 900.545 | | | | |

PROJECT NAME: HIGHGATE
PROJECT NUMBER: STP 0297(8)
FILE NAME: sl0c218qs.xls
PROJECT LEADER: K. HIGGINS
DESIGNED BY: J. SALVATORI
QUANTITY SHEET - 2
PLOT DATE: 24-JAN-2013
DRAWN BY: J. SALVATORI
CHECKED BY: W. LAMMER
SHEET 4 OF 20