

MONOKO, LLC

1037 Peninsula Avenue
Tarpon Springs, FL 34689-2125
E-mail Address: MonokoLLC@aol.com

(727) 940-3244
(727) 279-8795 Fax

Submittal No.: 04c: Containment Plans Rev 2, Pages C8A & C11A

Date: May 6, 2016

Vermont Department of Transportation
Southwest Regional Construction Office
Attn: Mr. Mark H. Mackintosh, P.E., Regional Construction Engineer
61 Valley View
Mendon, VT 05701
(Phone) (802) 773-1384; (Fax) (802) 786-5894
Mark.Mackintosh@Vermont.gov

Description: Proposal/Contract Number: Bennington-Mt Tabor BF BPNT (16)
Letting Date: 06/05/15; Award Date: 07/01/15
Project Description: Bridge Painting of Five Bridges
In the Towns of Bennington & Mt. Tabor, VT
Contract Amount: \$2,122,323.00; Completion Date: 09/02/16

Contractor: MONOKO, LLC

Reviewed & Approved By: Keri Monokandilos

Keri Monokandilos, Manager

Date: 05/06/2016

Engineer: Tim Pockette, P.E., Resident Engineer
61 Valley View
Mendon, VT 05701
802-773-1384
802-793-4027 cell
Tim.Pockette@vermont.gov

Revision:

We have added the use of fence platform in conjunction with the corrugated platform for bridges 15 and 16N & S. These pages are shown on C8A & C11A. Note that only corrugated platform will be used over live lanes.

SUBMITTAL REVIEW

Review is only for general conformity to the contract drawings and specifications and shall not relieve the contractor of his entire responsibility under the contract, including among other things, dimensions to be confirmed and correlated at the job site, and information that pertains to the fabrication processes or to techniques of construction.

- NO EXCEPTIONS TAKEN
- MAKE CORRECTIONS NOTED
RESUBMITTAL NOT REQUIRED
- AMEND AND RESUBMIT
- REJECTED - SEE REMARKS

PB AMERICAS, INC.

BY: Sebastian
DATE: 5/9/16

Vermont Agency of Transportation

RECEIVED

ON: May 10, 2016

and Checked for

CONFORMANCE

BY: Mark Sargent DATE: 05/13/2016