


ISOMETRIC VIEW

**STAGE 34:**

- A. INSTALL LONGITUDINAL STRINGERS, CAST DECK AND COMPLETE BRIDGE.
- B. REMOVE TEMPORARY BENTS AND CAUSEWAYS.



Revision	Drawn By	Date	Description	Revision	Drawn By	Date	Description	Drawn By:	Name	Date	Projects	Title	Sheet No.	
1	JLB	04/25/12	Changed Note.					DAL	DAL	01/12	RICHMOND TRUSS WIDENING STATE OF VERMONT AGENCY OF TRANSPORTATION CHITTENDEN COUNTY U.S. ROUTE 2 BRIDGE NO. 24	CONSTRUCTION MANUAL CONSTRUCTION SEQUENCE (22 OF 22)	CM-25	
							RAA	RAA	12/11					
							JMP	JMP	12/11					