

VHB

Transportation
Land Development
Environmental Services

Kilton Road
Six Bedford Farms, Suite 607
Bedford, NH 03110-6532
603 644 0885
FAX 603 644 2385

Yanasse Hangen Brustlin, Inc.

TRANSMITTAL

To: Robert Suckert, PE, Resident Engineer
Vermont Agency of Transportation
209 South Pinnacle Ridge Road
Waterbury, VT 05676

Date: 6-19-00

VHB
Project No.: 50929

Re: South Burlington IM DECK 36 Bridge No. 68
and STP BIKE (28) S

The Following details as outlined below, Item No. 531.10 Description Bearing Device Assembly for the above project transmitted with your letter dated 6-5-00 have been reviewed and are being returned herewith:

We are sending you: ☒ Attached ☐ Under Separate cover via Regular Mail the following items:

☒ Shop drawings ☐ Prints ☐ Plans ☐ Diskettes ☒ Specifications ☐ Copy of Letter ☐ Change Order

☐ Other _____

Copies	Date	No.	Description
as noted below	6/5/00	3342	Item 531.10 Cosmec Preformed Fabric Pad Bearings
as noted below	6/5/00	3343	Item 531.10 Cosmec Rocker Bearings
as noted below			Item 531.10 Welding and Bonding Procedures

These are transmitted as checked below:

☐ Reviewed as required by the construction contract documents and approved, but only for conformance to the design concept of the work, and subject to further limitations and requirements contained in the construction contract documents. ☐ Rejected ☐ Revise and Resubmit ☒ Furnish as Corrected

REMARKS: There shall be no fabrication done until all drawings and welding procedures are approved or approved as noted. You must provide written notice to the Vermont Agency of Transportation (VTrans) Structures Section office as to the date fabrication represented by these drawings will begin. **That notice must be received at least seven days prior to that date, as per Specifications 506.03. Any material fabricated prior to the notification date is subject to rejection without further cause.**

Copy to: VTrans Resident Engineer, Robert E. Suckert, P.E. w/prints **
Contractor, J.A. McDonald, Inc. w/prints **
Subcontractor, Cosmec - letter only
VTrans Construction Section - letter only
VTrans Consultant Project Manager, Sherward Farnsworth, PE w/prints **
VTrans Materials & Research Section (C&IA Unit) - letter only
VTrans Structures Section - Shop Inspector - Jeff Clark w/ prints **
VHB Project Manager, Steve Johnson, PE, VHB Project File

By: Athanasia S. Robinson, VHB Inc.
Athanasia S. Robinson

** Attachments: One set of prints (and welding and/or bonding procedures).