



*Vanasse Hangen Brustlin, Inc.* TRANSMITTAL

Transportation  
Land Development  
Environmental Services  
Kilton Road  
Six Bedford Farms, Suite 507  
Bedford, NH 03110-4532  
603 644 1855  
FAX 603 644 2385

<b>Date:</b> 1-19-01	<b>VHB Project No.:</b> 50929
<b>Re:</b> South Burlington IM DECK 36 Bridge No. 68 and STP BIKE (28) S	

To: Robert Suckert, PE, Resident Engineer  
Vermont Agency of Transportation  
209 South Pinnacle Ridge Road  
Waterbury, VT 05676

The Following details as outlined below, Item No. 621.73, Description Guardrail Approach Section NETC 4 Rail for the above project transmitted with your letter dated September 8, 2000 have been reviewed and are being returned herewith:

We are sending you:  Attached  Under Separate cover via Regular Mail the following items:  
 Shop drawings  Prints  Plans  Diskettes  Specifications  Copy of Letter  Change Order  
 Other \_\_\_\_\_

Copies	Date	No.	Description
as noted below	9/8/00		Bridge Approach Rail Shop Drawings

These are transmitted as checked below:  
 Reviewed as required by the construction contract documents and approved, but only for conformance to the design concept of the work, and subject to further limitations and requirements contained in the construction contract documents.  Rejected  Revise and Resubmit  Furnish as Corrected

REMARKS: There shall be no fabrication done until all drawings and welding procedures are approved or approved as noted. You must provide written notice to the Vermont Agency of Transportation (VTrans) Structures Section office as to the date fabrication represented by these drawings will begin. That notice must be received at least seven days prior to that date, as per Specifications 506.03. Any material fabricated prior to the notification date is subject to rejection without further cause.

Copy to: VTrans Resident Engineer, Robert E. Suckert, P.E. w/prints  
 Contractor, J.A. McDonald, Inc w/prints  
 Subcontractor: F.R. Lafayette w/prints By:  
 VTrans Consultant Project Manager, Sherward Farnsworth, PE w/prints  
 VTrans Structures Section - Shop Inspector - Jeff Clark - w/prints  
 VTrans Construction Section - letter only  
 VTrans Materials & Research Section (C&IA Unit) - letter only  
 VHB Project Manager, Steve Johnson, PE, VHB Project File

Ashansia S. Robinson, VHB  
*Ashansia Robinson*