



Yanasse Hangen Brustlin, Inc. TRANSMITTAL

Transportation
Land Development
Environmental Services
Kilhon Road
Six Bedford Farms, Suite 607
Bedford, NH 03110-6532
603.644.0888
FAX: 603.644.2385

Date: 1-19-01	VHB Project No.: 50929
Re: South Burlington IM DECK 36 Bridge No. 68 and STP BIKE (28) S	

To: Robert Suckert, PE, Resident Engineer
Vermont Agency of Transportation
209 South Pinnacle Ridge Road
Waterbury, VT 05676

The following details as outlined below, Item No. 525.34, Description Bridge Railing NETC 4 Rail for the above project transmitted with your letter dated October 26 2000 have been reviewed and are being returned herewith:

We are sending you: Attached Under Separate cover via Regular Mail the following items:
 Shop drawings Prints Plans Diskettes Specifications Copy of Letter Change Order
 Other

Copies	Date	No.	Description
as noted below	10/6/00		Bridge Rail Shop Drawings

These are transmitted as checked below:

Reviewed as required by the construction contract documents and approved, but only for conformance to the design concept of the work, and subject to further limitations and requirements contained in the construction contract documents. Rejected Revise and Resubmit Furnish as Corrected

REMARKS: There shall be no fabrication done until all drawings and welding procedures are approved or approved as noted. You must provide written notice to the Vermont Agency of Transportation (VTrans) Structures Section office as to the date fabrication represented by these drawings will begin. That notice must be received at least seven days prior to that date, as per Specifications 506.03. Any material fabricated prior to the notification date is subject to rejection without further cause.

Copy to: VTrans Resident Engineer, Robert E. Suckert, P.E. w/prints
 Contractor, J.A. McDonald, Inc w/prints
 Subcontractor: F.R. Lafayette w/prints
 VTrans Consultant Project Manager, Sherward Farnsworth, PE w/prints
 VTrans Structures Section - Shop Inspector - Jeff Clark - w/prints
 VTrans Construction Section - letter only
 VTrans Materials & Research Section (C&IA Unit) - letter only
 VHB Project Manager, Steve Johnson, PE, VHB Project File

Athanasia S. Robinson, VHB
Athanasia S. Robinson