CONSTRUCTION TIMETABLE:

INSTALL EROSION PREVENTION AND SEDIMENT
CONTROL MEASURES AS REQUIRED.

INSTALL CAAP LINER PIPE.

2.
3. CONSTRUCT FULL BEVELED HEADWALL AT
CULVERT INLET.
4. STABILIZE ALL DISTURBED AREAS.

EXISTING 120"
CMP CULVERT
(BRIDGE #15)

EXISTING
6° BEND IN
CULVERT

EXISTING 114"
CMP CULVERT
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